
Georgia Date:

User: vepps   Department of Transportation Page 1 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Contract Location: Time Allowed:

SR 3 (NORTHSIDE DR) AT COLLIER RD (CS 53)

 

Contractor:

ASTRA GROUP, INC. Date Let:

300 CHURCHILL CT. Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

WOODSTOCK GA 30188-6824 Date Work Began:

Phone: (770)992-9300 Date Time Stopped:

Date Accepted:

ARCH INSURANCE COMPANY

02/21/2014

03/07/2014

05/01/2014

05/02/2014

08/05/2014

00/00/0000

00/00/0000

1341 Days

01/01/2018Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 7    Area: 01   

Elapsed Calender Days:

Percent Time: 40.79

547 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$23,945,115.92

$23,800,000.00

$11,266,320.41

51.19%

Counties:

Fulton

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

0004166      $23,945,115.91 $23,800,000.00 $11,266,320.40 52.95% $1,586,840.37

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number: 0004166      SR 3 (NORTHSIDE DR) - SAFETY

 

STP00-0004-00(166)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $11,031,457.57 $9,357,875.31 $1,673,582.26

Non-Participating $1,225,717.39 $1,039,763.83 $185,953.56

Total Earnings $12,257,174.96 $10,397,639.14 $1,859,535.82

Stockpiled Materials $421,620.55 $694,316.00 ($272,695.45)

Gross Earnings $12,678,795.51 $11,091,955.14 $1,586,840.37

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $12,678,795.51 $11,091,955.14

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $1,586,840.37

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0001 150-5010     TRAFFIC CONTROL, PORTABLE IMPACT ATTENUATOREA  .000 6.000

 9000.000 .000

ECTC FA No 1

ECTC FA No 1

6.000 $.00 $54,000.00

0002 620-0100     TEMPORARY BARRIER, METHOD NO. 1 LF  .000 2,485.000

 72.000 .000

ECTC No 1

ECTC No 1

2,485.000 $.00 $178,920.00

0005 150-1000     TRAFFIC CONTROL - LS  1.000 .663

 316537.200 .050

STP00-0004-00(166)

 

.713 $15,826.86 $225,691.02

0015 310-1101     GR AGGR BASE CRS, INCL MATL TN  1,007.000 2,285.245

 28.420 299.153

 

 

2,584.398 $8,501.93 $73,448.59

Category Amount: $24,328.79 $532,059.61

Category Number: 0020 DRAINAGE

0105 550-1180     STORM DRAIN PIPE, 18 IN, H  1-10 LF  3,978.000 .000

 45.790 56.000

 

 

56.000 $2,564.24 $2,564.24

0110 550-1240     STORM DRAIN PIPE, 24 IN, H  1-10 LF  122.000 .000

 58.350 33.000

(REINF CONCRETE PIPE)

 

33.000 $1,925.55 $1,925.55

0115 668-1100     CATCH BASIN, GP 1 EA  22.000 .000

 2978.510 .500

 

 

.500 $1,489.26 $1,489.26

Category Amount: $5,979.05 $5,979.05

Category Number: 0030 EROSION CONTROL

0130 163-0240     MULCH TN  20.000 21.818

 306.930 2.040

 

 

23.858 $626.14 $7,322.74



Georgia Date:

User: vepps   Department of Transportation Page 4 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

0135 603-2180     STN DUMPED RIP RAP, TP 3, 12 IN SY  13.000 529.486

 49.110 8.000

 

 

537.486 $392.88 $26,395.94

Category Amount: $1,019.02 $33,718.68

Category Number: 0040 TEMPORARY EROSION CONTROL

0170 163-0232     TEMPORARY GRASSING AC  1.200 1.736

 429.690 .000

 

 

1.736 $.00 $745.94

0335 643-8200     BARRIER FENCE (ORANGE), 4 FT LF  12,695.000 14,025.500

 1.040 .000

 

 

14,025.500 $.00 $14,586.52

Category Amount: $0.00 $15,332.46

Category Number: 0030 EROSION CONTROL

0345 167-1500     WATER QUALITY INSPECTIONS MO  31.000 14.000

 613.850 1.000

 

 

15.000 $613.85 $9,207.75

Category Amount: $613.85 $9,207.75

Category Number: 0090 CITY OF ATLANTA

0485 670-1120     WATER MAIN, 12 IN LF  9,160.000 4,506.310

 407.400 888.000

W/RESTRAINED JOINTS

 

5,394.310 $361,771.20 $2,197,641.89

0490 670-1080     WATER MAIN, 8 IN LF  800.000 81.020

 341.250 99.130

W/RESTRAINED JOINTS

 

180.150 $33,828.11 $61,476.19

0495 670-1060     WATER MAIN, 6 IN LF  70.000 103.960

 329.700 9.170

W/RESTRAINED JOINTS

 

113.130 $3,023.35 $37,298.96



Georgia Date:

User: vepps   Department of Transportation Page 5 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0515 670-1120     WATER MAIN, 12 IN LF  1,980.000 358.750

 400.050 359.500

W/PUSH-ON JOINTS

 

718.250 $143,817.98 $287,335.91

0545 670-2120     GATE VALVE, 12 IN EA  33.000 17.000

 2730.000 1.000

 

 

18.000 $2,730.00 $49,140.00

0550 670-2080     GATE VALVE, 8 IN EA  23.000 7.000

 1680.000 1.000

 

 

8.000 $1,680.00 $13,440.00

0565 670-4000     FIRE HYDRANT EA  29.000 13.000

 6090.000 2.000

SINGLE MAIN CONN

 

15.000 $12,180.00 $91,350.00

0570 670-4000     FIRE HYDRANT EA  18.000 10.000

 8295.000 1.000

DUAL MAIN CONN.

 

11.000 $8,295.00 $91,245.00

0580 668-4300     STORM SEWER MANHOLE, TP 1 EA  14.000 7.000

 2332.630 1.000

(ACCESS MANHOLES)

 

8.000 $2,332.63 $18,661.04

0585 670-2003     AIR RELEASE VALVE ASSEMBLY EA  7.000 6.000

 13440.000 1.000

(AND MANHOLE)

 

7.000 $13,440.00 $94,080.00

0725 600-0001     FLOWABLE FILL CY  172.000 7.907

 193.980 3.000

 

 

10.907 $581.94 $2,115.74



Georgia Date:

User: vepps   Department of Transportation Page 6 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0090 CITY OF ATLANTA

0755 611-3020     RECONSTR SAN SEW MANHOLE, TYPE 1 EA  1.000 2.000

 4665.260 .000

 

 

2.000 $.00 $9,330.52

Category Amount: $583,680.21 $2,953,115.25

Category Number: 0010 ROADWAY

1075 318-3000     AGGR SURF CRS TN  400.000 131.830

 100.000 57.180

 

 

189.010 $5,718.00 $18,901.00

1085 163-0529     CONSTRUCT AND REMOVE TEMPORARY SEDIMENT BARRIER  OR BALED STLF  1,800.000 229.500

RAW CHECK DAM 4.480 9.000

 

 

238.500 $40.32 $1,068.48

Category Amount: $5,758.32 $19,969.48

Category Number: 0070 LANDSCAPING

1100 205-0210     EXCAVATION - ROCK CY  3,000.000 1,536.254

 75.000 5.195

 

 

1,541.449 $389.63 $115,608.68

Category Amount: $389.63 $115,608.68

Category Number: 0010 ROADWAY

1110 500-3101     CLASS A CONCRETE CY  3,018.000 1,760.205

 132.590 293.983

 

 

2,054.188 $38,979.21 $272,364.79

1115 402-4510     RECYCLED ASPH CONC 12.5 MM SUPERPAVE, GP 2 ONLY, INCL POLYMETN  4,352.000 3,606.220

R-MODIFIED BITUM MATL & H LIME 127.280 .000

 

 

3,606.220 $.00 $458,999.68

Category Amount: $38,979.21 $731,364.47



Georgia Date:

User: vepps   Department of Transportation Page 7 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1175 670-1200     WATER MAIN, 20 IN LF  640.000 98.180

 572.250 247.020

W/RESTRAINED JOINTS

 

345.200 $141,357.20 $197,540.70

1180 670-1160     WATER MAIN, 16 IN LF  50.000 58.000

 421.050 66.060

W/RESTRAINED JOINTS

 

124.060 $27,814.56 $52,235.46

1195 670-2200     GATE VALVE, 20 IN EA  20.000 5.000

 15120.000 11.000

 

 

16.000 $166,320.00 $241,920.00

1200 670-2160     GATE VALVE, 16 IN EA  7.000 2.000

 9345.000 1.000

 

 

3.000 $9,345.00 $28,035.00

1210 660-0808     SAN SEWER PIPE, 8 IN, DUCTILE IRON LF  1,360.000 1,756.250

 190.050 .000

 

 

1,756.250 $.00 $333,775.31

1230 670-1360     WATER MAIN, 36 IN LF  9,780.000 4,801.580

 710.850 835.500

W/RESTRAINED JOINTS

 

5,637.080 $593,915.18 $4,007,118.32

1235 670-1360     WATER MAIN, 36 IN LF  3,100.000 2,070.930

 617.400 299.500

W/PUSH-ON JOINTS

 

2,370.430 $184,911.30 $1,463,503.48

1240 670-6309     TAPPING VALVE, 30 IN X 12 IN, FOR WELDED TAP ON STEEL MAINEA  103.000 107.000

 105.000 47.000

(6 IN THROUGH 36 IN DUCTILE IRON PIPE FI

TTINGS)

154.000 $4,935.00 $16,170.00

1265 670-2006     PRESSURE REDUCING VALVE, INCL VAULT - EA  1.000 .000

 27930.000 1.000

AT WEST WESLEY RD

 

1.000 $27,930.00 $27,930.00



Georgia Date:

User: vepps   Department of Transportation Page 8 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 DRAINAGE

1280 670-4540     CONCRETE THRUST COLLAR, 20 IN PIPE EA  9.000 3.000

 3150.000 1.000

 

 

4.000 $3,150.00 $12,600.00

1310 670-9736     RELOCATE EXISTING WATER METER, INCL BYPASS AND VAULT, LESS TEA  20.000 .000

HAN 4 INCH 735.000 12.000

(NEW METER BOX)

 

12.000 $8,820.00 $8,820.00

1320 670-1523     CAP & REMOVE EXISTING WATER LINE, 16 IN EA  3.000 1.000

 3045.000 1.000

 

 

2.000 $3,045.00 $6,090.00

Category Amount: $1,171,543.24 $6,395,738.27

Category Number: 0010 ROADWAY

1355 603-7000     PLASTIC FILTER FABRIC SY  13.000 314.861

 4.960 .000

 

 

314.861 $.00 $1,561.71

1385 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  20.000 4.000

 2205.000 1.000

(CONNECTION TO EXISTING 6 IN WATER MAIN)

 

5.000 $2,205.00 $11,025.00

1400 670-3000     INSTALL AND REMOVE TEMPORARY WATER CONNECTIONEA  3.000 1.000

 9135.000 1.000

(CONNECTION TO EXISTING 16 IN WATER MAIN

)

2.000 $9,135.00 $18,270.00

1410 670-5020     WATER SERVICE LINE, 2 IN LF  2,760.000 669.500

 10.500 429.000

(WATER SERVICE LINE 5/8 IN THROUGH 2 IN)

 

1,098.500 $4,504.50 $11,534.25

Category Amount: $15,844.50 $42,390.96

Category Number: 0030 EROSION CONTROL

3003 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  .000 .000

 800.000 3.750

SA #3

ADDED BY SA #3

3.750 $3,000.00 $3,000.00



Georgia Date:

User: vepps   Department of Transportation Page 9 of 9

Pay Period: 10/06/2015

to 10/30/2015

Rpt-ID: RCPESPRJ

Contract ID: B14343-14-000-1

Estimate Summary By Project

Estimate Number: 0016

11/09/2015

Project Number 0004166      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0030 EROSION CONTROL

3004 163-0543     CONSTRUCT AND REMOVE STONE FILTER BERMLF  .000 .000

 200.000 30.000

SA #3

ADDED BY SA #3

30.000 $6,000.00 $6,000.00

3005 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  .000 .000

 1000.000 2.000

SA #3

ADDED BY SA #3

2.000 $2,000.00 $2,000.00

3007 165-0112     MAINTENANCE OF STONE FILTER BERM LF  .000 .000

 20.000 20.000

SA #3

ADDED BY SA #3

20.000 $400.00 $400.00

Category Amount: $11,400.00 $11,400.00

Project Total Amount: $1,859,535.82 $12,257,174.96


